CONSTRUCTIONARIUM™
TURNING THEORY INTO PRACTICE

DRAWING REGISTER & ISSUE

PROJECT TITLE	DATE OF ISSUE	
BREWERY WHARF BRIDGE	Day	25
	Month	09
	Year	14

DRAWING TITLE	DRAWING NUMBER	REVISION
Site Plan & Setting Out	P16.01	0
General Arrangement	P16.02	G
Details 1 of 2	P16.03	F
Details 2 of 2	P16.04	D
R.C. Detailing Sheet 1 of 2	P16.05	C
R.C. Detailing Sheet 2 of 2	P16.06	D
Reinforcement Schedule	P16.05 & 06 1 of 3	D
Reinforcement Schedule	P16.05 & 06 2 of 3	D
Reinforcement Schedule	P16.05 & 06 3 of 3	D

DISTRIBUTION	
RH - For record and uploading on to website	✓
JS - For record and uploading on to website	✓
AJM - For site record	✓